

Targets on Key Programs and Projects
Philippine Institute for Development Studies

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks	
								Q1	Q2	Q3	Q4		
	Research Project												
1	Determinants of Firm Exit in the Philippine Manufacturing Industry	Firm entry and exit play a crucial role in spurring a reallocation of resources across firms as tariffs are reduced. In the light of the substantial trade reforms implemented in the Philippines over the last two decades, the study aims to examine the impact of trade reforms on the exit of domestic firms controlling for firm characteristics that may affect firm death likelihood.	> Study commenced on the latter part of 2011. Data gathering activities were conducted.	> Submit final report. > Disseminate as PIDS DP	P 200,000.00	P 200,000.00	Research (with support from all units)	> Project leader solicited comments from other PIDS Fellows to be integrated to the report.	> Study has been completed. > Study has been disseminated as PIDS DP.				Available as PIDS DP 2012-10
2	Trade Liberalization and Industrialization: What Has Happened and Where Do We Go From Here?	This study aims to examine the effects of trade liberalization to various industries. This has evolved into framework of analysis for industry roadmap project.	> Study commenced on the latter part of 2011. Data gathering activities were conducted.	> Submit final report.	P 200,000.00	P 200,000.00	Research (with support from all units)	> Project leader solicited comments from other PIDS Fellows to be integrated to the report.	> Study has been completed.				This has evolved into framework of analysis for industry roadmap project.
3	Services Liberalization in the Philippines Within the ASEAN	The study aims to review the effects of liberalization to the Philippines Services Industry.	> Study commenced on the latter part of 2011. Data gathering activities were conducted.	> Submit final report.	P 200,000.00	P 200,000.00	Research (with support from all units)	> Project leader solicited comments from other PIDS Fellows to be integrated to the report.	> Study has been completed.				
4	Finding Solutions to the Mindanao Power Crisis	The study seeks to examine the power crisis in Mindanao and suggest ways to address the problem.	Not applicable. Study commenced only this year	> Submit final report. > Disseminate as PIDS DP	P 200,000.00	P 200,000.00			> Research study commenced.	> Literature review.	> Research study completed. > Research study is now published as PIDS DP.		Available as PIDS DP 2012-21

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
	Research Project											
5	Comprehensive Industry Roadmap	In close coordination with BOI, the Institute is expected (1) to lead the crafting of : (a) the overall industry framework; (b) the manufacturing industry roadmap, and (c) Creative Industry Roadmap the (d) Comprehensive Philippine Industry Plan (CPIP); and (2) to head dissemination activities for this undertaking.	Not Applicable. Program started only this year	> Consultations with various stakeholders > Complete a) Manufacturing Industry Roadmap b) Creative Industry Roadmap c) Comprehensive Philippine Industry Plan	P10,000,000.00	P 10,000,000.00	Research (with support from all units)			> Project started. MOA with DTI has been signed. > Consultation meetings with BOI/DTI were held. > Study team gathered industry roadmaps from various sectors.	>Workshop for the Project was conducted last Oct. 19, 2012. This was attended by representatives of various industry sectors. >Focus Group Discussions with industry sectors were conducted to a. Present and arrive at a common understanding of the "State of the Industry," including its "Strengths, Weaknesses, Opportunities, and Threats;" b. Agree on the industry's "Vision, Goals and Targets"; as well as its "Strategies and Timelines;" and c. Identify "Support Needed by the Industry"	> Contract with DTI is only until January 2013. However, both parties are exploring possible amendment to include dissemination activities.
6	Formulation of the Bamboo Industry Roadmap	As part of the Industry Roadmap Project, PIDS contracted an expert on the Bamboo Industry to lead the preparation of the Bamboo Industry Roadmap	Not Applicable. Program started only this year	>Consultations with various stakeholders > Complete a) Bamboo Industry Roadmap					> Project started. PIDS hired consultant >First draft of the roadmap has been completed.	> Draft report has been presented to various stakeholders and industry leaders to solicit comments. Currently, the paper is being refined.		
7	Prospects for a Philippines-European Union Free Trade Agreement (PH-EU FTA)	In partnership with DTI, the PIDS is conducting studies on the possible impacts of signing Free Trade Agreement with the European Union.	MOA with DTI has been signed.	>Complete all component studies and Integrating chapter	P3,600,000.00	P3,600,000.00	Research (with support from all units)					
8	Implications of PH-EU FTA to the Philippine Agriculture	This study examines the impact of a potential Philippines – EU FTA on the agricultural sector.		> Submit final report.								
9	Implications of Ph-Eu FTA to the Philippine Fisheries	This study examines the impact of a potential Philippines – EU FTA on the Fisheries sector.		> Submit final report.					> Consultant for the project has been hired.	> Draft Final report has been submitted. > Draft report has been presented in technical workshop.	> Consultant is waiting for comments from DTI to refine the study.	
10	Implications of an Ph-Eu FTA to the Philippine Labor Market	This study examines the impact of a potential Philippines – EU FTA on the Philippine Labor Market.		> Submit final report.					> Consultant for the project has been hired.	> Preliminary results has been presented in technical workshop.	> Draft Final report has been submitted. > Consultant is waiting for comments from DTI to refine the study.	

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
	Research Project											
11	An Analysis of Offensive and Defensive Interests in the Manufacturing Sector for the proposed Philippine-EU FTA (Trade in Goods)	The ultimate objective of the paper is to identify the specific commodities where the Philippines can be said to have offensive and defensive interests in the context of a PH-EU FTA negotiation.		> Submit final report.					> Consultant for the project has been hired.	> Draft Final report has been submitted. > Draft report has been presented in technical workshop.	> Consultant is waiting for comments from DTI to refine the study.	
12	Environmental Aspects of a Potential Ph-Eu FTA	The study seeks to identify and analyze environment-related issues that could arise in the negotiation of a potential Philippines-EU FTA; and propose Philippine positions on such issues.		> Submit final report.					> Consultant for the project has been hired.	> Draft Final report has been submitted. > Draft report has been presented in technical workshop.	> Consultant is waiting for comments from DTI to refine the study.	
13	Analysis Of Specific Legal And Trade-Related Issues In A Possible Ph-Eu Economic Partnership: The Philippine Constitution, Competition Policy, Government Procurement, Intellectual Property Rights, Dispute Settlement And Trade Remedies	The study seeks to <ul style="list-style-type: none"> Assess the position and interest of the EU in entering into free trade agreements with countries similar to the Philippines; Determine the Constitutional mandate in entering into free trade agreements with other countries; Assess the current state of legal and trade-related aspects of Philippine laws governing competition policy; government procurement; intellectual property rights; dispute settlement; and trade remedies; and Assess the impact of the implementation of a PH-EU FTA considering such existing laws and related policy. 		> Submit final report.					> Consultant for the project has been hired.	> Draft Final report has been submitted. > Draft report has been presented in technical workshop.	> Consultant is waiting for comments from DTI to refine the study.	
14	Issues and Prospects on the Movement of Natural Persons and Temporary Migration in the Philippine-European Union Partnership	This study seeks to articulate the interests of the Philippines in the movement of human resources across boundaries. Although movement of natural persons is an intrinsic part of the FTA, it is also to our national interest to protect Filipino workers seeking temporary employment in the European Union.		> Submit final report.				> Consultant for the project has been hired. > Completed inception report.	> Completed First draft report	> Draft report presented in a technical workshop > Completed final report.		
15	Evaluation of European Union's Bilateral FTAs/ Learning from relevant FTAs	The study has three main objectives. To understand EU's policy (i) on FTAs in general; (ii) the best practices and provisions on major FTA chapters; (iii) from (i) and (ii), analyze the provisions in selected bilateral EU-FTAs to serve as an indicative framework and guide for the forthcoming EU-Philippine FTA negotiations.		> Submit final report.				> Consultant for the project has been hired. > Completed inception report.	> Completed First draft report	> Draft report presented in a technical workshop. > Completed final report.		
16	Measuring Philippine Vulnerability to Natural Disaster / Vulnerability to Natural Disaster of Sub national Regions".	The study seeks to assess provincial vulnerability in the Philippines and discusses the concepts and issues that define local vulnerability	Preliminary studies has been completed.	> Submit final report. > Disseminate as PIDS PN						> Refinement of data	> Study being finalized as PN.	
	Poverty Assessment Studies	This is one of the regular research projects of the Institute. It aims to address poverty by analyzing on poverty statistics, identifying factors affecting access to government reduction programs and recommending policies and strategies to improve targeting of beneficiaries	Studies on income dimension of poverty was completed.		P 600,000.00	P 600,000.00	Research (with support from all units)					

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
Research Project												
17	Poverty in Agriculture	This project shows salient features of the country's poverty situation in a hope to contribute to the existing knowledge about the poverty condition and to the formulation of better strategies for reducing poverty. It focuses on agriculture because it plays a central role in the poverty condition that continues to persist despite recent episodes of high economic progress the country has achieved.		> Submit final report.					>Data gathering activities. > Data processing.	>Completed study.		> Available as PIDS DP 2012-09.
18	Multi-dimensional Poverty	Non-income dimensions of poverty will be assessed using APIS of 2010.		> Submit final report.					>Data gathering activities.	> Data processing.	> Data processing	
19	Poverty Reduction Programs	This project seeks to assess access to poverty reductions strategies and programs of the government		> Conduct necessary literature review and survey of CCT beneficiaries in at least one province					>Literature review.	> Preparation of survey materials	> Completed pilot survey in Naujan, Oriental Mindoro	
20	Feasibility of Ph-Taiwan Economic Cooperation Agreement (ECA)	This project aims to explore the possible impacts of signing an Economic Cooperation Agreement with Taiwan.	Not Applicable. Program started only this year	>Complete all component studies and Integrating chapter	P3, 388,055.00	P 2,371,638.50	Research (with support from all units)			>MOA with MECO has been signed. > PIDS identified consultants to engage in the project.	>PIDS currently consolidating inception report.	
21	The Political-Diplomatic Aspect of a Philippine-Taiwan Economic Cooperation Framework Agreement (ECFA)"	The project aims to a) Examine the politico-diplomatic context of Taiwan's offer of an ECFA b) Determine the two countries' diplomatic and strategic interest in an ECFA. c) Analyze the political feasibility of a Philippine-Taiwan ECFA in the light of the Philippines' One China Policy. and d) Explore the possible diplomatic/strategic implication of a Philippine-Taiwan ECFA.								>MOA with the consultant has been signed.	>Consultant submitted inception report.	
22	Exploring an Economic Cooperation Agreement in Agriculture with Taiwan	The project has two main objectives: (i) To describe the existing state of agricultural trade between the Philippines and Taiwan; and (ii) To identify opportunities and possible areas for cooperation.								>MOA with the consultant has been signed.	>Inception report and first draft report has been submitted by contractor.	
23	Increasing Taiwanese investment to the Philippines through Bilateral FTA	This paper intends to provide Philippine negotiators some inputs that they can consider in negotiating the Ph-Taiwan agreement.									>MOA with the consultant has been signed.	
24	PIDS-CHED Grants-in-Aid Research, Development and Extension of State Universities and Colleges (SUCs)	The Grants-in-Aid for Research, Development and Extension (RDE) is a one of the project components of the Institutional Capacity Building Program of Leading State Universities and Colleges (SUCs) of the Commission on Higher Education. It aims to provide assistance to the SUCs in upgrading their institutional capability for generating, adapting and transferring technology in order to enhance productivity, alleviate poverty and further improve the country's competitiveness.	Not Applicable. Program started only this year		P56,000,000.00	P 25,000,000.00	Research (with support from all units)	Developed Project Proposal	>Developed Higher Education Research Agenda	>>Convened Steering Committee and Advisory Council	>Draft Omnibus Bill for Scholarship Program has been submitted and presented to the CHED >Consultants for other component studies are being contracted.	

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
	Research Project											
25	Review of Procedures for Students Grants and Repayment Scheme of Student's Loan	The study aims to examine the existing design and processes of student grants and loans as well as to identify the strength and weaknesses on the control mechanism of student grants.		> Submit final report.							> PIDS identified contractor for the Study. >Completed Final Paper	
26	Review of Laws and Bills Pertaining to Scholarship Program	The study aims to review existing laws and bills pertaining to scholarship grants and further provide recommendations for enabling laws for social assistance forms;		> Submit final report. > Draft omnibus bill on Scholarship Program							>PIDS identified contractor to do the study. >Completed "Existing Legal Policy on Scholarship Program"	> Completed "Existing Legal Policy on Scholarship Program," "Proposed Legislation" and "Policy Recommendations"
27	ASEAN Economic Community Midterm Review	Implemented in partnership with ERIA, the Project produced the following outputs i. "An assessment whether the measures adopted have been effective; ii. Assessment on whether implementation of the AEC Blueprint has contributed to economic growth, employment, competitiveness and social welfare within ASEAN; iii. Assessment on whether there is a need to make adjustments to address the gaps in the AEC Strategic Schedules of Member States for the timely implementation of AEC commitments; and iv. Recommendations to enhance the implementation of the AEC Blueprint"	Surveys and other data gathering activities were completed.	> Submit final report. > Disseminate as PIDS DP	20,000.00 USD	20,000.00 USD	Research (with support from all units)	>Completed Interim Country Report	> Completed Final Report			Component Studies has been published as PIDS DP and can be accessed at http://www.pids.gov.ph/publications.php
28	Wiring Innovation Networks: How Networks Upgrade Innovation Capacity in East Asia Phase II: Survey in the Philippines	The main objective of this study is to deepen the understanding on the relationships between capabilities of innovation and management of information obtainable through production networks. More advanced econometric methods like cohort analysis and ideally panel data analysis will be applied.	Surveys and other data gathering activities were completed.	> Submit final report.	25,000.00 USD	25,000.00 USD	Research (with support from all units)	>Completed Interim Country Report	> Completed Final Report			
	ZBB Studies for 2013 Budget Preparation	These studies aim to examine performance of various government programs as against their allotted budget. These studies serve as inputs to the 2012 Budget Execution and 2013 Budget Preparation.	Not Applicable. Program started only this year	> Complete all component studies. > Circulate studies as PIDS DP after prior approval by DBM.	P6,141,661.00	P6,141,661.00	Research (with support from all units)	Conduct consultation meeting with DBM on project DBM.	Preliminary results/ draft reports were submitted and presented to the DBM		>Draft Final reports were presented to the DBM and concerned agencies.	>PIDS Fellows and Consultants are now awaiting comments from DBM and other concerned agencies
29	a. Assessment of Cadastral Survey Program of DENR	The study seeks to assess the efficiency and effectiveness of existing processes and procedures involved in the operations of cadastral survey program of the DENR-LMB/LMS and determine the causes of implementation delays.							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted.	>Comments on pre-submission workshop are integrated in the report.	>Validation workshop has been conducted. >Paper is now being finalized.	

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
	Research Project											
30	b. Assessment of Programs Offered by SUCs	<p>Expected outputs from the study are:</p> <p>(a) A comprehensive report detailing the various programs being offered by selected and major SUCs in a number of regions, both within and outside their mandates and comparing them with the needs of the labor markets and other courses being offered by other SUCs within their respective regional areas.</p> <p>(b) An analysis of the quality of the SUCs' course offerings based on the results of required board examinations for the courses they offer.</p> <p>(c) Recommendations on the continuation or possible termination of program offerings of the SUCs, and courses of action including an action plan to improve the course offerings of SUCs.</p>							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted. >Comments on pre-submission workshop are integrated in the report. >Validation workshop has been conducted.		>Paper is now being finalized.	
31	c. Review of Resettlement Program of NHA	<p>Expected results from the study are:</p> <ul style="list-style-type: none"> • Comprehensive program description of the Resettlement Program which will include a flowchart of project implementation under the various implementation mode • Computation of the average cost/s per housing unit/service lot including provision of basic services • Description of filtering mechanism/s and beneficiary database system being utilized by NHA to exclude bogus beneficiaries • Description of the procedures in the procurement of lots for future projects with emphasis on the criteria for location, and cost and the adequacy of documentation procedures utilized • Assessment of the completed resettlement projects in the past five (5) years based on anecdotal evidence, status reports and site visits of selected resettlement projects • List of major issues and problems encountered in project implementation • Recommended improvements on the Program in terms of design, implementation and monitoring systems 							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted.	>Comments on pre-submission workshop are integrated in the report.	>Validation workshop has been conducted. >Paper is now being finalized.	

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
	Research Project											
32	d. Assessment of Reforestation Program of DENR	<p>Specific objectives of the study are:</p> <ol style="list-style-type: none"> 1. To assess the accomplishment of the reforestation program for the past 20 years and determine the causes of delays in its implementation, associated programs/projects implemented and implementation arrangements with other national government agencies (NGAs) and local government units (LGUs). 2. To determine if the reforestation program has been implemented efficiently and effectively in achieving its objective(s) of conserving the forest ecosystem in mitigating the adverse effects of climate change in the environment. 3. To understand the NGP in terms of its coverage, modalities, annual targets and cost and see if it addresses the issues and problems identified in the reforestation program and the measures to ensure the success of the program. 4. To assess existing plans for reforestation and other tree planting programs and suggest measures for improvement considering the annual targets and annual funding requirements of DENR out of the goal set under the NGP. 							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted.	>Comments on pre-submission workshop are integrated in the report.	>Validation workshop has been conducted. >Paper is now being finalized.	
33	e. Cost Efficiency and Effectiveness of Sitio or Household Electrification Program	<p>Expected outputs are:</p> <ul style="list-style-type: none"> • Evaluation of physical and financial accomplishments of HEP and SEP vis-à-vis the targets since its implementation in 2006 by NEA and DOE in 2011, in terms of quantity and quality and its impact on poverty reduction. • Evaluation of the implementation process undertaken by the concerned agencies and their monitoring system in place. • Assessment of the institutional arrangements between DOE, NEA, ECs and the private sector in implementing SEP and HEP. • Report on the clarification of the difference between the implementation of barangay electrification and SEP and HEP. • Review of the standards and/or criteria for electric cooperatives in order to effectively implement the SEP and HEP. • Determination of the cost efficiency and effectiveness of the HEP/SEP and the feasibility of attaining 90% nationwide countryside sitio and household electrification program by 2017. • Development of policy recommendation(s) for DOE and NEA on how best to implement SEP and HEP in 							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted.	>Comments on pre-submission workshop are integrated in the report.	>Validation workshop has been conducted. >Paper is now being finalized.	

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
	Research Project											
34	f. Impact Assessment of Agricultural Production Support Services of the DA on the Income of Poor Farmers/Fisher folks	<ul style="list-style-type: none"> Assessment/evaluation report on various commodity programs of DA, i.e., rice, corn, coconut, fisheries, livestock, high value crops in terms of the efficiency and effectiveness of the strategies used in providing agricultural inputs needed for each commodity and their impact on increasing productivity and income of poor farmers/fisher folks. Assessment report on the appropriate mix of various agricultural interventions for each type of commodity, i.e., crops sector (rice, corn, high-value commercial crops) and fisheries that will optimize increase in income of poor farmers and fisher-folks. Assessment report on which is more effective policy intervention of increasing the income of poor farmers/fisher folk: (1) inputs subsidy; (2) rural infrastructure/other structures (3) other forms of assistance such as marketing strategy. Policy recommendations on the more effective policy intervention aimed at optimizing the income of poor farmers/fisher folks. 							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted.	>Comments on pre-submission workshop are integrated in the report.		
35	g. Assessment of Philippine Foreign Service Posts of the Department of Foreign Affairs and Various Departments	The study aims (1) to suggest ways to optimize the utilization of scarce resources available to the Government of the Republic of the Philippines in the conduct of its foreign relations especially as they relate to the a. Operation of existing posts b. Creation of foreign services posts (FSPs) c. Management and utilization of the International Commitment Funds (ICF) and (2) to review process flows of all transactions of foreign service posts, internal control, monitoring, and non-compliance to fiscal reports requirements and accountability.							> Study commenced. Data gathering activities were conducted. >Pre-submission workshop has been conducted. >Validation workshop has been conducted.	>Comments on pre-submission workshop are integrated in the report.	>Paper is now being finalized.	
36	Intergenerational Transfers, Population Aging and Social Protection in Asia Yr. 2	This research project aims to develop new methods in measuring aggregate intergenerational transfers, construct historical estimates in varying social, economic and policy context and analyze macro-economic and generational effects of public policy.	Preliminary studies has been completed.	> Complete country-brief and present results in a regional conference. > Write at least two Discussion Papers on the topic.	8,000.00 USD	8,000.00 USD	Research (with support from all units)	>The Institute hired consultant for the conduct of the project.	>Draft report has been completed.	>Regional conference was conducted.	>Completed research study > At least five discussion papers are disseminated.	Discussion Papers from this study can be accessed at PIDS website. (PIDS DP 29-36)

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
Research Project												
37	Health Market Innovations in the Philippines	This project aims to identify and analyze the health market innovations in the Philippines that are undertaken by both the public and private sectors.	> Conducted various stakeholders' meeting. > Completed 30 innovative program profiles using the CHMI data collection template > Completed the national conference and 3 case studies	> Conduct second national conference and submit all deliverables to Rockefeller Foundation.	249,890.00 USD	22,710.00 USD		> Completed 30 additional program profiles.	> Report-writing for another 3 case studies	> Submitted three case studies and completed second national conference.	> Submitted final report to Rockefeller Foundation	
38	Determinants of Non-Communicable Disease Phase II (NCD Phase II)	The project is consist of two parts. The first part is the research/ or the mapping phase. The dissemination and actual development of national strategy and framework will be performed in the second phase of the project. As such, NCD Phase II envisioned to arrange a multi-sectorial workshop, and series of validation and dissemination activities.	> The Institute completed the first phase (mapping phase) of the project with technical and financial support from the WHO.	>Conduct stakeholders meetings and workshops. > Validate research results through key informant interviews. > Development national strategy or framework.	P2,000,000.00	P1,200,000.00					> > Completed preparation for workshops and key informant interviews. > Completed detailed work plan. > Hired consultant for the project.	
39	Study on Unfair Trade Practices in Select ASEAN Countries.	The overall objective of this project is to generate and promote substantive discussions and dialogues in the ASEAN on issues related to unfair trade practices (UTPs). This is expected to lead and contribute to the improvement of the relevant legal and institutional frameworks in ASEAN countries that seek to sustain a fair business environment therein and ensure equitable market outcomes in the long run.	> Completed data gathering and processing. >Completed draft country report	> Submit Final country report and policy brief	20,600.00 USD	10,100.00 USD		> Submitted draft country report.	> Submitted revised country report.	> Submitted policy briefs.	> Submitted final country report and revised policy briefs.	
Major Research Dissemination and Utilization Activities												
1	10th Development Policy Research Month : Economic Integration and Inclusive Growth: Engaging Nations Embracing People	The Philippine Institute for Development Studies (PIDS) headed the 10th Development Policy Research Month (DPRM) last September with the theme Regional Economic Integration and Inclusive Growth: Engaging Nations, Embracing People. The DPRM is a month-long celebration highlighting the vast contribution of policy research to the socioeconomic advancement of the Philippines.			PhP 250,000.00	PhP 250,000.00	Research Information Services	>Theme for the DPRM has been decided. >Tentative line-up of activities	> Line-up of activities were finalized	> Invitations were sent out to partner-institutions (Actual Event) Workshops and seminars completed		

	Key Program/Projects	Description of Program/Project	2011 Actual Accomplishment	2012 Targets/Milestones	Total Program/Project Budget	Program Budget for 2012	Responsible Delivery Unit	Delivery Unit Target/Milestones				Remarks
								Q1	Q2	Q3	Q4	
Research Project												
2	Research Fair	The Research Fair 2012 showcases outstanding research and studies conducted by different research institutions. The research fair is being held every five years and is designed to encourage knowledge-sharing and dissemination among various stakeholder			PhP 350,000.00	PhP 350,000.00	Research (with support from all units)		> Research Fair has been organized.	>Canvass of booth rentals >Invitations were sent out to schools and partner-institutions > Research fair held last Sept. 24-26 > Around 20 institutions participated in the event.		
MFO - Repository of Research												
1	Electronic Resource Database for Legislators	This facility aims to be a major source of information for legislators and the public linking legislative information with research resources. The site makes available major bills being considered in the House of Representatives of the Congress of the Philippines. It seeks to encourage more discussion and debate on pending bills by making it accessible to the public and by providing inputs from results of research studies for a more learned debate.	Conducted consultations with CPBRD on re-launching of ERBL site.	>Develop, populatæ and relaunch the website.	P 350,000.00	P 350,000.00	Project Services Division	> Consultation with Congressional Planning and Budget Research Department (CPBRD) > Uploading of bills.	>Hired additional programmer for the development of the database. > Uploading of bills	> Uploading of bills > Preliminary presentation to CPBRD	> Actual launching of the database/site > Continuous updating of bills.	
2	Socio Economic Research Portal	SERP-P or SocioEconomic Research Portal for the Philippines is an online electronic database of completed, ongoing and pipeline research studies related to economic development and policymaking in the Philippines. It links various socioeconomic studies implemented by various research institutions such as the Philippine Institute for Development Studies (PIDS), government agencies and the academe. All pertinent data from abstracts, authors, focus of study, geographical coverage, and availability can be found in the SERP-P. Most of all, researchers can leaf through some of the studies' full text.	As of end 2011, the SERP-P has an average visit of 1500/day.	> Re-design SERP-P website into a more user-friendly interface. > Increase average daily visit > Increase involvement of member-institutions.	P 350,000.00	P 350,000.00	Research Information Services		> Hired consultant for re-designing the site. > Consultations with PIDS Management Committee and concerned staff.	> Launching of new website.		

Prepared by:

MARIO C. FERANIL
Director for Project Services and
Officer-in-charge,OVP

Approved by:

ANDREA S. AGCAOILI
Director for Operations and Finance

JOSEF T. YAP
President